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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element -   0.000 0.000 95.765 -   95.765 164.167 497.630 604.085 402.890 0.000 1,764.537

MD41: Homeland Defense
Radar - Hawaii (HDR-H)

-   0.000 0.000 62.221 -   62.221 106.370 258.357 200.158 136.088 0.000 763.194

MD51: Homeland Defense
Radar - Pacific (HDR-P)

-   0.000 0.000 33.544 -   33.544 57.797 239.273 403.927 266.802 0.000 1,001.343

Program MDAP/MAIS Code: 362

Note
Beginning in FY 2019 the Homeland Defense Radar - Hawaii (HDR-H) will be realigned to the Pacific Discriminating Radar Program Element 0604673C, Project MD41,
from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

Beginning in FY 2019 funding is requested to establish the Homeland Defense Radar - Pacific (HDR-P) (Formerly known as Medium Range Discriminating Radar
(MRDR)) Budget Project (MD51), this effort was previously funded in the Ballistic Missile Defense Sensors Program Element 0603884C.

A. Mission Description and Budget Item Justification
The Pacific Discriminating Radar Program Element is comprised of two new persistent discrimination sensors for the Ballistic Missile Defense System (BMDS) including
the Homeland Defense Radar-Hawaii (HDR-H) and the Homeland Defense Radar-Pacific (HDR-P).  Both sensors address NORTHCOM and PACOM operational
requirements for a near term persistent solution against advancing threats and closes capability gaps throughout the Pacific region.  Both sensors provide 24/7 tracking
and discrimination capability against increasingly complex threats, improve capability of Ballistic Missile Defense (BMD) interceptors and provide for the defense of
the Continental United States, Alaska and Hawaii.  The radars will leverage development efforts from other sensor projects to enhance discrimination, tracking, and hit
assessment to maximize interceptor usage.  The HDR-H final testing, integration and delivery is planned for FY 2023 and the HDR-P will complete testing, integration
and delivery in FY 2024.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 0.000 0.000 0.000 -   0.000
Current President's Budget 0.000 0.000 95.765 -   95.765
Total Adjustments 0.000 0.000 95.765 -   95.765

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 0.000 0.000 -   0.000
• Other Adjustment 0.000 0.000 95.765 -   95.765

Change Summary Explanation
The increase from PB18 to PB19 in FY 2019 reflects the realignment of the Homeland Defense Radar - Hawaii (HDR-H) from the Ballistic Missile Defense
Sensors Program Element 0603884C and includes funding for the Homeland Defense Radar - Pacific (HDR-P), a new sensor within the BMDS.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD41: Homeland Defense
Radar - Hawaii (HDR-H)

-   0.000 0.000 62.221 -   62.221 106.370 258.357 200.158 136.088 0.000 763.194

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Beginning in FY 2018 funding is requested to establish the Pacific Radar Budget Project (MD41).

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

A. Mission Description and Budget Item Justification
The mission of the Homeland Defense Radar - Hawaii (HDR-H) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS.
The initial fielding is planned for FY 2023. The HDR-H provides persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of
Hawaii against long-range missile threats. The HDR-H is comprised of an equipment shelter, a Mission Control Facility (MCF) which supports radar operations, and
supporting facilities and infrastructure. The radar prime contractor will be responsible for building and fielding the radar equipment with associated cooling system and
the radar equipment shelter to include foundation.

The HDR-H will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar
also supports additional mission areas including Space Situational Awareness.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Homeland Defense Radar - Hawaii (HDR-H)

Articles:
Description: The HDR-H program, previously Pacific Radar, includes requirements development activities associated with
systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and
Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction
activities. The program will develop and integrate C2BMC systems for HDR-H functionality. The program will develop and deliver
radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The
program includes purchase, manufacture, and test of long lead components.  Specific and/or unique accomplishments to each FY
are as follows:

FY 2018 Plans:

0.000
-  

0.000
-  

62.221
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
N/A
FY 2019 Plans:
-Initiate preparations for system-level Preliminary Design Review (PDR)
-Initiate Environmental Impact statements
-Complete System Requirements Review (SRR)
-Complete Integrated Baseline Review (IBR)
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase in FY 2019 from FY 2018 reflects the Homeland Defense Radar - Hawaii (HDR-H) realignment to the Pacific
Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element
0603884C, Project MD41.

Accomplishments/Planned Programs Subtotals 0.000 0.000 62.221

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: SENSORS MILCON 166.670 0.000 174.000 -   174.000 0.000 0.000 0.000 0.000 0.000 340.670
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0604873C: Long Range
Discrimination Radar (LRDR)

186.172 357.659 164.562 -   164.562 91.603 78.112 108.167 133.728 Continuing Continuing

• 0604879C: Ballistic Missile
Defense Sensor Test

81.376 101.839 81.001 -   81.001 77.654 68.026 101.091 81.903 Continuing Continuing

• 31299903: MILCON
PLANNING and DESIGN

15.000 0.000 14.184 -   14.184 49.482 38.424 8.009 8.160 0.000 133.259

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

D. Acquisition Strategy
The HDR-H acquisition strategy was approved in December 2017. The HDR-H procurement will be the first delivery order of a multi-radar IDIQ contract that will
include the full/open competitive award for the HDR-H. Additional radar delivery orders will be awarded based on competitively priced common hardware and software
components plus site specific shelter and integration scope. MDA plans to award the HDR-H by 4Q FY 2018 and the prime contractor will manage, develop, build and
integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition
costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data
package, which will enable the government to effectively and affordably sustain the system. The HDR-H is expected to complete DD250 and initial fielding in FY 2023.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Homeland Defense
Radar - Hawaii (HDR-
H) - Communications
Integration

SS/CPIF Lockheed Martin : AL 0.000 0.000 0.000 16.100 Mar 2019 -   16.100 Continuing Continuing Continuing

Homeland Defense Radar
- Hawaii (HDR-H) - IV&V MIPR TBD : TBD 0.000 0.000 0.000 3.145 Feb 2019 -   3.145 Continuing Continuing Continuing

Homeland Defense Radar
- Hawaii (HDR-H) - Prime
Contractor

C/TBD TBD : TBD 0.000 0.000 0.000 33.976 Jan 2019 -   33.976 Continuing Continuing Continuing

Homeland Defense
Radar - Hawaii (HDR-H) -
Program Office

Various MDA : AL 0.000 0.000 0.000 6.610 Nov 2018 -   6.610 Continuing Continuing Continuing

Homeland Defense Radar
- Hawaii (HDR-H) - Site
Activation & Studies

C/TBD TBD : TBD 0.000 0.000 0.000 2.390 Mar 2019 -   2.390 Continuing Continuing Continuing

Subtotal 0.000 0.000 0.000 62.221 -   62.221 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 0.000 62.221 -   62.221 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

Schedule Details

Start End
Events Quarter Year Quarter Year

Homeland Defense Radar - Hawaii (HDR-H) 3 2018 4 2023
System Requirements Review (SRR) 3 2019 3 2019
Preliminary Design Review (PDR) 3 2020 3 2020
Developmental Baseline Review (DBR) 4 2020 4 2020
Critical Design Review (CDR) 1 2021 1 2021
DD-250 3 2023 3 2023
Initial fielding 4 2023 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD51 / Homeland Defense Radar - Pacific
(HDR-P)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD51: Homeland Defense
Radar - Pacific (HDR-P)

-   0.000 0.000 33.544 -   33.544 57.797 239.273 403.927 266.802 0.000 1,001.343

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Beginning in FY 2019 funding is requested to establish the Homeland Defense Radar - Pacific (HDR-P) (Formerly known as Medium Range Discriminating Radar
(MRDR)) Budget Project (MD51), this effort was previously funded in the Ballistic Missile Defense Sensors Program Element 0603884C.

A. Mission Description and Budget Item Justification
The mission of the Homeland Defense Radar - Pacific (HDR-P) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS.
Delivery of the HDR-P is planned for 4Q FY24 and it will provide persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of
the Homeland against long-range missile threats. The HDR-P is comprised of an equipment shelter housing multiple array faces, a Mission Control Facility (MCF) which
supports radar operations, and supporting facilities and infrastructure. The radar prime contractor will be responsible for building and fielding the radar equipment with
associated cooling system and the radar equipment shelter to include foundation. Siting surveys will be conducted to determine final recommended site.

The HDR-P will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar
also supports additional mission areas including Space Situational Awareness.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Homeland Defense Radar - Pacific (HDR-P)

Articles:
Description: The HDR-P program includes requirements development activities associated with systems engineering, hardware
and software development, discrimination improvements, design reviews, testing, and Models and Simulation (M&S) efforts for
radar development. Efforts include site activation and preparation of site infrastructure for construction activities. The program
will develop and integrate C2BMC systems for HDR-P functionality. The program will develop and deliver radar software Build
1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes
purchase, manufacture, and test of long lead components. Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
N/A
FY 2019 Plans:
-Initiate prime contract delivery order award for a multi-faced radar

0.000
-  

0.000
-  

33.544
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD51 / Homeland Defense Radar - Pacific
(HDR-P)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Initiate preparation for the HDR-P System Requirements Review (SRR)
-Initiate preparation of the HDR-P Integrated Baseline Review (IBR)
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase in FY 2019 from FY 2018 establishes the HDR-P Budget Project (MD51)

Accomplishments/Planned Programs Subtotals 0.000 0.000 33.544

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: SENSORS MILCON 166.670 0.000 174.000 -   174.000 0.000 0.000 0.000 0.000 0.000 340.670
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0604873C: Long Range
Discrimination Radar (LRDR)

186.172 357.659 164.562 -   164.562 91.603 78.112 108.167 133.728 Continuing Continuing

• 0604879C: Ballistic Missile
Defense Sensor Test

81.376 101.839 81.001 -   81.001 77.654 68.026 101.091 81.903 Continuing Continuing

• 31299903: MILCON
PLANNING and DESIGN

15.000 0.000 14.184 -   14.184 49.482 38.424 8.009 8.160 0.000 133.259

Remarks

D. Acquisition Strategy
The HDR-P acquisition strategy was approved in December 2017. The HDR-P procurement will be part of a multi-radar IDIQ contract that will include the full/open
competitive award of the first delivery order for the HDR-H in FY18. MDA plans to award the HDR-P by 4Q FY 2019 and the prime contractor will manage, develop,
build and integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance
acquisition costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical
data package, which will enable the government to effectively and affordably sustain the system. The HDR-P is expected to complete DD250 in FY 2024 and initial
fielding in FY 2025 for BMDS integration and testing.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD51 / Homeland Defense Radar - Pacific
(HDR-P)

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD51 / Homeland Defense Radar - Pacific
(HDR-P)

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Homeland Defense
Radar - Pacific (HDR-
P) - Communications
Integration

SS/CPIF Lockheed Martin : AL 0.000 0.000 0.000 5.618 Mar 2019 -   5.618 Continuing Continuing Continuing

Homeland Defense Radar
- Pacific (HDR-P) - Prime
Contract

C/TBD TBD : TBD 0.000 0.000 0.000 17.000 Jul 2019 -   17.000 Continuing Continuing Continuing

Homeland Defense
Radar - Pacific (HDR-P) -
Program Office

Various MDA : AL 0.000 0.000 0.000 6.000 Nov 2018 -   6.000 Continuing Continuing Continuing

Homeland Defense Radar
- Pacific (HDR-P) - Site
Activation & Studies

C/TBD TBD : TBD 0.000 0.000 0.000 4.926 Feb 2019 -   4.926 Continuing Continuing Continuing

Subtotal 0.000 0.000 0.000 33.544 -   33.544 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 0.000 33.544 -   33.544 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD51 / Homeland Defense Radar - Pacific
(HDR-P)
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604673C / Pacific Discriminating Radar

Project (Number/Name)
MD51 / Homeland Defense Radar - Pacific
(HDR-P)

Schedule Details

Start End
Events Quarter Year Quarter Year

Homeland Defense Radar - Pacific (HDR-P) Development 4 2019 4 2023
System requirements Review (SRR) 3 2020 3 2020
Preliminary Design Review (PDR) 2 2021 2 2021
Developmental Baseline Review (DBR) 3 2021 3 2021
Critical Design Review (CDR) 1 2022 1 2022
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                             The HDR-H program, previously Pacific Radar, includes requirements development activities associated with systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction activities. The program will develop and integrate C2BMC systems for HDR-H functionality. The program will develop and deliver radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, and test of long lead components.  Specific and/or unique accomplishments to each FY are as follows:
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                     The HDR-H acquisition strategy was approved in December 2017. The HDR-H procurement will be the first delivery order of a multi-radar IDIQ contract that will include the full/open competitive award for the HDR-H. Additional radar delivery orders will be awarded based on competitively priced common hardware and software components plus site specific shelter and integration scope. MDA plans to award the HDR-H by 4Q FY 2018 and the prime contractor will manage, develop, build and integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain the system. The HDR-H is expected to complete DD250 and initial fielding in FY 2023.
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                     Beginning in FY 2019 funding is requested to establish the Homeland Defense Radar - Pacific (HDR-P) (Formerly known as Medium Range Discriminating Radar (MRDR)) Budget Project (MD51), this effort was previously funded in the Ballistic Missile Defense Sensors Program Element 0603884C.
                     The mission of the Homeland Defense Radar - Pacific (HDR-P) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS. Delivery of the HDR-P is planned for 4Q FY24 and it will provide persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of the Homeland against long-range missile threats. The HDR-P is comprised of an equipment shelter housing multiple array faces, a Mission Control Facility (MCF) which supports radar operations, and supporting facilities and infrastructure. The radar prime contractor will be responsible for building and fielding the radar equipment with associated cooling system and the radar equipment shelter to include foundation. Siting surveys will be conducted to determine final recommended site. 

The HDR-P will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar also supports additional mission areas including Space Situational Awareness.
                     
                         
                             Homeland Defense Radar - Pacific (HDR-P)
                             The HDR-P program includes requirements development activities associated with systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction activities. The program will develop and integrate C2BMC systems for HDR-P functionality. The program will develop and deliver radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, and test of long lead components. Specific and/or unique accomplishments to each FY are as follows:
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                     The HDR-P acquisition strategy was approved in December 2017. The HDR-P procurement will be part of a multi-radar IDIQ contract that will include the full/open competitive award of the first delivery order for the HDR-H in FY18. MDA plans to award the HDR-P by 4Q FY 2019 and the prime contractor will manage, develop, build and integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain the system. The HDR-P is expected to complete DD250 in FY 2024 and initial fielding in FY 2025 for BMDS integration and testing.
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